COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/18/2000

ESTIMATE SUMMARY 09:01:46
CONTID: C12963 ESTIMATE NO: 0006 PROG SPEC YR: 1999
PCN: 12963-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 116.0  DAYS TIME ALLOW: 425 WORK DAYS
BIJOU TO FILLMORE (NORTHBOUND) PERCENT TIME:  27.29 ORIG TIME ALLOW: 390 WORK DAYS
PROJECT NO: IM 0252-329
BIJOU TO FILLMORE (NORTHBOUND)
NAME OF ROAD: 1-25
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/26/2000 DATE TIME STARTED 03/15/2000
7353 S. EAGLE STREET DATE LET 01/20/2000 DATE WORK BEGAN 03/15/2000
DATE AWARDED 02/17/2000 DATE TIME STOPPED 01/17/2003
DATE CONTRACT EXECUTED 03/03/2000 DATE ACCEPTED 01/17/2003
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  03/15/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 16,498,916.89  PARTICIPATING $  6,169,356.20 $ 984,964.86
AWARD PROJECT AMT: $ 13,635,156.32  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 37.39% TOTAL EARNINGS 6,169,356.20 984,964.86
FUNDS AVAILABLE: $ 10,329,560.69  STOCKPILED MATERIALS 71,890.15 -4,274.90
GROSS EARNINGS 6,241,246.35 980,689.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -174,374.39 -29,548.93
SECURITIES ENCUMBERED 103,949.05 0.00
NET EARNINGS 6,170,821.01 951,141.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,170,821.01 951,141.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 951,141.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00010

0020 202-00011

0025 202-00026

0030 202-00035

0035 202-00070

0040 202-00090

0045 202-00160

0050 202-00201

0055 202-00203

C12963
12963-BID
IM 0252-329

ITEM
DESCRIPTION

ROADWAY BID ITEMS

CLEARING AND GRUBBING

REMOVAL OF STRUCTURE

REMOVAL OF TREE

TREE TRIMMING

REMOVAL OF SLOPE AND DITCH PAVING

REMOVAL OF PIPE

REMOVAL OF BARRICADE

REMOVAL OF DELINEATOR

REMOVAL OF WALL

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
155,319.00000

84.000
EACH
393.93000
365.000
EACH
197.56000
57.000
EACH
168.83000
562.000
SY
12.38000
6,196.000
LF
6.75000
4.000
EACH
140.69000
98.000
EACH
5.63000
730.000
SF
9.28000
3,364.000
LF
1.46000
9,534.000
LF

2.59000
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.950
0.000
0.950

70.000
3.000
73.000

313.000
0.000
313.000

7.000
0.000
7.000

252.000
42.000
294.000

5,486.000
127.000
5,613.000

0.000
0.000
0.000

50.000
0.000
50.000

0.000
0.000
0.000

2,156.000
0.000
2,156.000

6,490.000
0.000
6,490.000

Page 2
ESTIMATE RUN 09/18/2000

09:01:46
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
147,553.05
1,181.79
28,756.89
0.00
61,836.28
0.00
1,181.81
519.96
3,639.72
857.25
37,887.75
0.00
0.00
0.00
281.50
0.00
0.00
0.00
3,147.76
0.00
16,809.10



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,054.000 0.000
LF 0.000 0.00
6.19000 0.000 0.00
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 500.000 0.000
SY 0.000 0.00
25.89000 0.000 0.00
0070 202-00220 *REMOVAL OF ASPHALT MAT 83,132.000 70,778.000
3% 0.000 0.00
1.20000 70,778.000 84,933.60
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 8,792.000 317.000
SY 0.000 0.00
2.09000 317.000 662.53
0077 202-00240 REM ASPHALT MAT (PLANING) PROJECT EXTENSION 3,613.000 0.000
53% 0.000 0.00
3.50000 0.000 0.00
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 26,897.000 3,698.000
SF 650.000 643.50
0.99000 4,348.000 4,304.52
0085 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
8,763.39000 0.000 0.00
0090 202-00700 REMOVAL OF LIGHT STANDARD 76.000 75.000
EACH 0.000 0.00
104.70000 75.000 7,852.50
0095 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,707.40000 1.000 3,707.40
0100 202-00810 REMOVAL OF GROUND SIGN 107.000 6.000
EACH 0.000 0.00
85.73000 6.000 514.38
0105 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
1,570.50000 0.000 0.00



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 202-01000 REMOVAL OF FENCE 13,935.000 13,935.000
LF 0.000 0.00
1.31000 13,935.000 18,254.85
0115 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,814.000 4,168.000
LF 0.000 0.00
2.09000 4,168.000 8,711.12
0120 202-01135 *REMOVAL OF GUARDRAIL THRIE BEAM 1,745.000 701.000
LF 0.000 0.00
2.62000 701.000 1,836.62
0125 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 14,590.000 0.000
LF 0.000 0.00
2.81000 0.000 0.00
0130 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 515.000 515.000
LF 0.000 0.00
2.09000 515.000 1,076.35
0135 202-01300 *REMOVAL OF END ANCHORAGE 24.000 21.000
EACH 0.000 0.00
104.70000 21.000 2,198.70
0140 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 268,121.000 206,109.000
cy 16,579.000 89,858.18
5.42000 222,688.000 1,206,968.96
0142 203-00060 EMB MATL (CIP) PROJECT EXTENSION 1,027.000 0.000
cy 0.000 0.00
29.15000 0.000 0.00
0145 206-00000 STRUCTURE EXCAVATION 31,758.000 28,450.000
cy 780.000 1,489.80
1.91000 29,230.000 55,829.30
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 2,163.000 2,087.000
cy 76.000 4,277.28
56.28000 2,163.000 121,733.64
0155 206-00100 STRUCTURE BACKFILL (CLASS 1) 3,693.000 3,043.000
cy 105.000 1,536.15
14.63000 3,148.000 46,055.24



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0160 206-00200 STRUCTURE BACKFILL (CLASS 2) 3,838.000 3,204.000
CY 80.000 90.40
1.13000 3,284.000 3,710.92
0165 206-00510 FILTER MATERIAL (CLASS A) 54.000 0.000
cY 0.000 0.00
29.26000 0.000 0.00
0170 208-00010 EROSION BALES 6,187.000 0.000
EACH 0.000 0.00
10.13000 0.000 0.00
0175 208-00033 SEDIMENT TRAP 23.000 0.000
EACH 0.000 0.00
827.24000 0.000 0.00
0180 208-00050 STORM DRAIN INLET PROTECTION 40.000 0.000
EACH 0.000 0.00
253.24000 0.000 0.00
0185 208-00110 SEDIMENT REMOVAL AND DISPOSAL 585.000 0.000
cY 0.000 0.00
5.63000 0.000 0.00
0190 208-00205 EROSION CONTROL SUPERVISOR 310.000 0.000
HOUR 0.000 0.00
61.90000 0.000 0.00
0195 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.000 0.00
33,765.00000 0.000 0.00
0200 210-00810 RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
130.56000 10.000 1,305.60
0205 210-01135 *RESET GUARDRAIL THRIE BEAM 100.000 0.000
LF 0.000 0.00
9.16000 0.000 0.00
0210 210-02006 RELAY PIPE (6 INCH) 120.000 120.000
LF 0.000 0.00
10.13000 120.000 1,215.60



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0215 210-02008 RELAY PIPE (8 INCH) 0.000 0.000
LF 0.000 0.00
27.01000 0.000 0.00
0220 210-02016 RELAY PIPE (16 INCH) 786.000 786.000
LF 0.000 0.00
50.74000 786.000 39,881.64
0225 210-04010 ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
669.67000 0.000 0.00
0226 211-00100 DRILLING HOLE ADDED ITEM CMO #25 1,635.000 0.000
LF 0.000 0.00
14.38000 0.000 0.00
0228 211-02275 CEMENT GROUT ADDED ITEM CMO #25 4,403.000 0.000
cY 0.000 0.00
12.44000 0.000 0.00
0230 212-00006 *SEEDING (NATIVE) 51.800 0.000
ACRE 0.000 0.00
558.05000 0.000 0.00
0235 212-00047 *SOIL PREPARATION (SPECIAL) 51.800 0.000
ACRE 0.000 0.00
3,099.12000 0.000 0.00
0240 213-00002 *MULCHING (WEED FREE HAY) 51.800 0.000
ACRE 0.000 0.00
620.87000 0.000 0.00
0245 213-00061 *MULCH TACKIFIER 7,770.000 0.000
LB 0.000 0.00
2.38000 0.000 0.00
0250 215-00100 *TRANSPLANT TREE (OVER 6 INCH) 4.000 0.000
EACH 0.000 0.00
2,617.50000 0.000 0.00
0255 216-00039 *SOIL RETENTION BLANKET (STRAW) 9,842.000 0.000
53% 0.000 0.00
1.98000 0.000 0.00



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0260 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
TON 0.000 0.00
11.14000 0.000 0.00
0265 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,084.840 121.620
TON 0.000 0.00
103.24000 121.620 12,556.05
0270 403-34324 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 0.000 296.000
(96)(AC-20R)
TON 0.000 0.00
44.97000 296.000 13,311.12
0271 403-34342 HBP (GR S) (ASPH) (96) (PG 64-28) 11,444.440 0.000
TON 0.000 0.00
44.97000 0.000 0.00
0272 403-34352 HBP (GR S) (ASPH) (96) (PG 58-28) 7,389.940 0.000
TON 0.000 0.00
41.95000 0.000 0.00
0273 403-34342 HBP (GR S) (ASPH) (96) (PG 64-28) PROJECT EXTEN SION 5,205.850 0.000
TON 0.000 0.00
47.25000 0.000 0.00
0275 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,941.000 375.000
GAL 0.000 0.00
1.05000 375.000 393.75
0277 411-10255 EMUL ASPH (SS) PROJECT EXTENSION 3,845.000 0.000
GAL 0.000 0.00
1.75000 0.000 0.00
0280 412-00800 *CONCRETE PAVEMENT (8 INCH) 16,324.000 0.000
SY 4,198.000 113,849.76
27.12000 4,198.000 113,849.76
0285 412-01100 *CONCRETE PAVEMENT (11 INCH) 77,874.000 0.000
5% 3,251.000 101,106.10
31.10000 3,251.000 101,106.10
0290 503-00054 *DRILLED CAISSON (54 INCH) 166.000 0.000
LF 0.000 0.00
203.82000 0.000 0.00
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PCN: 12963-BID ESTIMATE RUN 09/18/2000

PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY BID ITEMS

0295 506-00212 RIPRAP (12 INCH) 83.000 0.000
CcYy 0.000 0.00
50.65000 0.000 0.00
0300 506-00218 RIPRAP (18 INCH) 1,181.000 0.000
CcYy 811.000 26,471.04
32.64000 811.000 26,471.04
0305 507-00000 CONCRETE SLOPE AND DITCH PAVING 97.000 0.000
CcYy 0.000 0.00
121.11000 0.000 0.00
0310 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 47.500 0.000
(A% 0.000 0.00
227.94000 0.000 0.00
0315 601-03030 CONCRETE CLASS D (BOX CULVERT) 79.700 21.100
CcYy 32.200 17,893.86
555.71000 53.300 29,619.34
0320 601-03050 CONCRETE CLASS D (WALL) 293.900 0.000
(A% 0.000 0.00
212.71000 0.000 0.00
0325 602-00000 *REINFORCING STEEL 51,041.000 5,513.000
LB 6,168.000 2,837.28
0.46000 11,681.000 5,373.26
0330 603-01120 12 INCH REINFORCED CONCRETE PIPE 24.000 0.000
LF 0.000 0.00
47.27000 0.000 0.00
0335 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,362.000 1,611.000
LF 55.000 2,413.95
43.89000 1,666.000 73,120.74
0340 603-01300 30 INCH REINFORCED CONCRETE PIPE 90.000 50.000
LF 0.000 0.00
61.90000 50.000 3,095.00
0345 603-01360 36 INCH REINFORCED CONCRETE PIPE 976.000 505.000
LF 0.000 0.00

61.90000 505.000 31,259.50



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 9
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0350 603-01420 42 INCH REINFORCED CONCRETE PIPE 368.000 344.000
LF 0.000 0.00
78.79000 344.000 27,103.76
0355 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,037.000 1,061.000
LF 0.000 0.00
103.55000 1,061.000 109,866.55
0360 603-01540 54 INCH REINFORCED CONCRETE PIPE 501.000 501.000
LF 0.000 0.00
126.06000 501.000 63,156.06
0365 603-01600 60 INCH REINFORCED CONCRETE PIPE 624.000 614.000
LF 90.000 12,662.10
140.69000 704.000 99,045.76
0370 603-01660 66 INCH REINFORCED CONCRETE PIPE 402.000 402.000
LF 0.000 0.00
171.08000 402.000 68,774.16
0375 603-02240 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 612.000 406.000
LF 0.000 0.00
50.65000 406.000 20,563.90
0380 603-02720 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 159.000 159.000
LF 0.000 0.00
241.98000 159.000 38,474.82
0385 603-02900 113X72 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 429.000 393.000
LF 0.000 0.00
332.02000 393.000 130,483.86
0390 603-05012 12 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
647.16000 0.000 0.00
0395 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
731.58000 0.000 0.00
0400 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
787.85000 0.000 0.00
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0405 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
675.30000 1.000 675.30
0410 603-05054 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,463.15000 1.000 1,463.15
0415 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 158.000 158.000
LF 0.000 0.00
604.07000 158.000 95,443.06
0420 603-07600 60 INCH REINFORCED CONCRETE PIPE (JACKED) 131.000 0.000
LF 131.000 122,915.99
938.29000 131.000 122,915.99
0425 603-50012 12 INCH PLASTIC PIPE 170.000 68.000
LF 0.000 0.00
30.39000 68.000 2,066.52
0430 604-00305 INLET TYPE C (5 FOOT) 4.000 2.000
EACH 1.000 1,857.08
1,857.08000 3.000 5,571.24
0435 604-00310 INLET TYPE C (10 FOOT) 2.000 0.000
EACH 1.000 2,532.38
2,532.38000 1.000 2,532.38
0440 604-00315 INLET TYPE C (15 FOOT) 2.000 3.000
EACH 0.000 0.00
4,502.00000 3.000 13,506.00
0445 604-00350 INLET TYPE C (SPECIAL) (5 FOOT) 3.000 2.000
EACH 0.000 0.00
3,376.50000 2.000 6,753.00
0450 604-00350 INLET TYPE C (SPECIAL) (10 FOOT) 7.000 1.000
EACH 1.000 4,276.90
4,276.90000 2.000 8,553.80
0455 604-00350 INLET TYPE C (SPECIAL) (15 FOOT) 3.000 0.000
EACH 1.000 4,839.65
4,839.65000 1.000 4,839.65
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0460 604-00505 INLET TYPE D (5 FOOT) 7.000 3.000
EACH 0.000 0.00
2,757.48000 3.000 8,272.44
0465 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,770.43000 1.000 3,770.43
0470 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,077.70000 0.000 0.00
0475 604-30010 MANHOLE SLAB BASE (10 FOOT) 3.000 2.000
EACH 0.000 0.00
2,870.03000 2.000 5,740.06
0480 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 1.000
EACH 0.000 0.00
3,882.98000 1.000 3,882.98
0485 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 1.000 5,064.75
5,064.75000 1.000 5,064.75
0490 604-31005 MANHOLE BOX BASE (5 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
7,203.20000 0.000 0.00
0495 604-31010 MANHOLE BOX BASE (10 FOOT) (SPECIAL) 2.000 0.000
EACH 0.000 0.00
9,004.00000 0.000 0.00
0500 604-31015 MANHOLE BOX BASE (15 FOOT) 2.000 0.000
EACH 0.000 0.00
12,380.50000 0.000 0.00
0505 604-31020 MANHOLE BOX BASE (20 FOOT) (SPECIAL) 3.000 3.000
EACH 0.000 0.00
15,757.00000 3.000 47,271.00
0510 604-31025 MANHOLE BOX BASE (25 FOOT) 1.000 1.000
EACH 0.000 0.00

19,696.25000 1.000 19,696.25
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0515 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,747.000 0.000
LF 700.000 7,399.00
10.57000 700.000 7,399.00
0515 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 9,949.999
LF -700.010 -4,274.90
6.10691 9,249.989 56,488.85
0517 606-00350 GDRAIL TY 3 (D) (6-3) 10,750.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0520 606-01340 *END ANCHORAGE TYPE 3D 11.000 0.000
EACH 0.000 0.00
392.63000 0.000 0.00
0520 MATERIAL ALLOWANCE END ANCHOR TY 3D 10.000
EACH 0.000 0.00
233.25000 10.000 2,332.50
0525 606-01370 *END ANCHORAGE TYPE 3G 6.000 0.000
EACH 0.000 0.00
732.90000 0.000 0.00
0525 MATERIAL ALLOWANCE END ANCHOR 3G 6.000
EACH 0.000 0.00
401.70000 6.000 2,410.20
0530 606-01380 *END ANCHORAGE TYPE 3H 2.000 0.000
EACH 0.000 0.00
471.15000 0.000 0.00
0530 MATERIAL ALLOWANCE END ANCHOR 3H 2.000
EACH 0.000 0.00
259.30000 2.000 518.60
0535 606-01460 *MEDIAN TERMINAL 1.000 0.000
EACH 0.000 0.00
5,130.30000 0.000 0.00
0537 900-00014 ADDED ITEM (LUMP SUM)/ RE-STOCK MEDIAN TERMINAL 1.000 0.000
LS 0.000 0.00
7,937.50000 0.000 0.00
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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0540 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000 0.000
EACH 0.000 0.00
1,413.45000 0.000 0.00
0540 MATERIAL ALLOWANCE END ANCHOR (SRT) 13.000
EACH 0.000 0.00
780.00000 13.000 10,140.00
0545 607-00005 END POST 6.000 0.000
EACH 0.000 0.00
98.94000 0.000 0.00
0550 607-00010 CORNER AND LINE BRACE POST 26.000 0.000
EACH 0.000 0.00
53.40000 0.000 0.00
0555 607-11580 FENCE (TEMPORARY) 704.000 704.000
LF 0.000 0.00
3.39000 704.000 2,386.56
0560 607-53172 FENCE CHAIN LINK (72 INCH) 11,368.000 0.000
LF 0.000 0.00
6.23000 0.000 0.00
0562 607-60270 20 FT GATE D (CL) 20 FT. GATE D (CL) 2.000 0.000
EACH 0.000 0.00
1,232.00000 0.000 0.00
0565 608-00000 *CONCRETE SIDEWALK 1,180.000 0.000
SY 0.000 0.00
21.20000 0.000 0.00
0570 608-00005 *CONCRETE SIDEWALK (SPECIAL) 2,384.000 0.000
3% 0.000 0.00
26.44000 0.000 0.00
0575 608-00010 *CONCRETE CURB RAMP 218.000 0.000
SY 0.000 0.00
31.41000 0.000 0.00
0580 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,316.000 0.000
LF 0.000 0.00
8.64000 0.000 0.00
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0585 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000 0.000
LF 0.000 0.00
12.56000 0.000 0.00
0590 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL ) 2,073.000 0.000
LF 0.000 0.00
10.31000 0.000 0.00
0595 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 7,835.000 0.000
SF 0.000 0.00
3.51000 0.000 0.00
0600 612-00001 DELINEATOR (TYPE 1) 56.000 0.000
EACH 0.000 0.00
11.26000 0.000 0.00
0605 612-00002 DELINEATOR (TYPE II) 2.000 0.000
EACH 0.000 0.00
13.51000 0.000 0.00
0610 612-00003 DELINEATOR (TYPE lII) 0.000 0.000
EACH 0.000 0.00
16.88000 0.000 0.00
0615 613-00200 2 INCH ELECTRICAL CONDUIT 400.000 0.000
LF 494.000 3,102.32
6.28000 494.000 3,102.32
0620 613-00300 3 INCH ELECTRICAL CONDUIT 2,299.000 0.000
LF 110.000 921.80
8.38000 110.000 921.80
0625 613-00401 4 INCH ELECTRICAL CONDUIT (JACKED) 1,112.000 0.000
LF 296.000 12,396.48
41.88000 296.000 12,396.48
0630 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 22,799.000 0.000
LF 392.000 2,054.08
5.24000 392.000 2,054.08
0635 613-01800 8 INCH ELECTRICAL CONDUIT (PLASTIC) 966.000 0.000
LF 285.000 11,935.80
41.88000 285.000 11,935.80
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0640 613-10000 WIRING 0.980 0.000
LS 0.000 0.00
62,820.00000 0.000 0.00
0645 613-30350 LIGHT STANDARD ALUMINUM (35 FOOT) 83.000 0.000
EACH 0.000 0.00
2,094.00000 0.000 0.00
0645 MATERIAL ALLOWANCE LIGHT STANDARD (35 0.000
EACH 0.000 0.00
1,163.00000 0.000 0.00
0650 613-40010 LIGHT STANDARD FOUNDATION 84.000 0.000
EACH 0.000 0.00
640.76000 0.000 0.00
0655 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 83.000 0.000
EACH 0.000 0.00
418.80000 0.000 0.00
0655 MATERIAL ALLOWANCE LUMINAIRE SODIUM (400 WATT) 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
0657 613-30010 LIGHT STD + LUMIN (PEDEST) (FURN) 6.000 0.000
EACH 0.000 0.00
2,479.33000 0.000 0.00
0660 614-00011 SIGN PANEL (CLASS 1) 327.000 0.000
SF 0.000 0.00
16.38000 0.000 0.00
0665 614-00012 SIGN PANEL (CLASS 1) 491.000 0.000
SF 0.000 0.00
17.64000 0.000 0.00
0670 614-00013 SIGN PANEL (CLASS IlI) 2,168.000 0.000
SF 0.000 0.00
18.40000 0.000 0.00
0675 614-00200 STEEL SIGN POST (U-2) 33.000 0.000
LF 0.000 0.00
3.51000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS
0680 614-00612 STEEL SIGN POST (W 6X12) 28.000 0.000
LF 0.000 0.00
18.97000 0.000 0.00
0685 614-00615 STEEL SIGN POST (W 6X15) 26.000 0.000
LF 0.000 0.00
21.73000 0.000 0.00
0690 614-01022 STEEL SIGN POST (W 10X22) 43.000 0.000
LF 0.000 0.00
26.23000 0.000 0.00
0695 614-01502 STEEL SIGN POST (2 INCH ROUND) 335.000 0.000
LF 0.000 0.00
7.18000 0.000 0.00
0700 614-01552 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 548.000 0.000
LF 0.000 0.00
17.42000 0.000 0.00
0705 614-03001 CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
806.42000 0.000 0.00
0710 614-03005 CONCRETE FOOTING (TYPE 5) 2.000 0.000
EACH 0.000 0.00
1,687.12000 0.000 0.00
0715 614-10130 ILLUMINATED SIGN 1.000 0.000
EACH 0.000 0.00
2,722.20000 0.000 0.00
0720 614-10950 SIGN BRIDGE STRUCTURE (95 TO LESS THAN 100 FOOT FRAME) 1.000 0.000
EACH 0.000 0.00
40,443.72000 0.000 0.00
0725 614-11100 SIGN BRIDGE STRUCTURE (110 TO LESS THAN 115 FOO T 2.000 0.000
FRAME)
EACH 0.000 0.00
46,284.50000 0.000 0.00
0730 614-70116 PEDESTRIAN SIGNAL FACE (16-16) 6.000 0.000
EACH 0.000 0.00
314.10000 0.000 0.00
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0735 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000
EACH 0.000 0.00
418.80000 0.000 0.00
0740 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 0.000
EACH 0.000 0.00
732.90000 0.000 0.00
0745 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 0.000
EACH 0.000 0.00
1,151.70000 0.000 0.00
0750 614-72875 LOOP DETECTOR WIRE 4,108.000 0.000
LF 0.000 0.00
1.57000 0.000 0.00
0755 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
6,805.50000 0.000 0.00
0760 614-82010 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 0.000 0.00
8,899.50000 0.000 0.00
0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (1 MAST ARM) 0.000
EACH 0.000 0.00
7,845.00000 0.000 0.00
0765 614-82020 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 1.000 0.000
EACH 0.000 0.00
9,946.50000 0.000 0.00
0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (2 MAST ARM) 0.000
EACH 0.000 0.00
9,897.00000 0.000 0.00
0770 614-85115 IMPACT ATTENUATOR (QUADGUARD) (INSTALL ONLY) 1.000 0.000
EACH 0.000 0.00
4,727.10000 0.000 0.00
0775 614-86240 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
7,852.50000 0.000 0.00
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0780 619-10300 30 INCH WELDED STEEL PIPE 45.000 45.000
LF 0.000 0.00
123.81000 45.000 5,571.45
0785 619-10360 36 INCH WELDED STEEL PIPE 125.000 10.000
LF 80.000 16,207.20
202.59000 90.000 18,233.10
0786 900-00014 ADDED ITEM (LUMP SUM)/ SURPLUS 36"WELDED STEEL PIPE 1.000 0.000
LS 0.000 0.00
19,111.65000 0.000 0.00
0790 619-75116 16 INCH GATE VALVE 3.000 3.000
EACH 0.000 0.00
1,294.33000 3.000 3,882.99
0795 621-00425 *DETOUR 1.000 0.808
LS 0.000 0.00
513,030.00000 0.808 414,528.24
0800 626-00000 *MOBILIZATION 1.000 0.600
LS 0.000 0.00
594,793.93000 0.600 356,876.36
0805 627-00001 *PAVEMENT MARKING PAINT 896.000 185.000
GAL 0.000 0.00
41.88000 185.000 7,747.80
0810 627-00005 *EPOXY PAVEMENT MARKING 450.000 0.000
GAL 0.000 0.00
63.87000 0.000 0.00
0815 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 408.000 0.000
SF 0.000 0.00
7.75000 0.000 0.00
0817 900-00021 ADDED ITEM (SQUARE FOOT)/ GRINDING (INLAID) 6,266.000 0.000
SF 0.000 0.00
2.50000 0.000 0.00
0820 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 11,490.000 0.000
SF 0.000 0.00

7.90000 0.000 0.00



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 19
PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0825 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,765.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
6.54000 0.000 0.00
0830 630-00000 *FLAGGING 9,203.500 2,017.000
HOUR 1,324.000 23,567.20
17.80000 3,341.000 59,469.80
0835 630-00002 *TRAFFIC CONTROL SUPERVISOR 402.000 93.000
DAY 21.000 8,574.93
408.33000 114.000 46,549.62
0837 630-00002 TRAF CTRL SUPERVISOR PROJECT EXTENSION 6.000 0.000
DAY 0.000 0.00
562.50000 0.000 0.00
0840 630-00007 *TRAFFIC CONTROL INSPECTION 193.000 39.000
DAY 7.000 916.16
130.88000 46.000 6,020.48
0845 630-80002 *FLASHING BEACON (SOLAR) 8.000 3.000
EACH 0.000 0.00
1,382.04000 3.000 4,146.12
0850 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 6.500
EACH 0.000 0.00
523.50000 6.500 3,402.75
0855 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 16.000
EACH 3.000 157.05
52.35000 19.000 994.65
0860 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 29.500
EACH 0.000 0.00
183.23000 29.500 5,405.29
0862 630-80342 CONST TRAF SIGN (B) PROJECT EXTENSION 25.000 0.000
EACH 0.000 0.00
45.50000 0.000 0.00
0865 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 0.000 0.00
256.52000 5.000 1,282.60
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0870 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
27,091.13000 1.000 27,091.13
0872 630-80359 PORT MESG PANEL PROJECT EXTENSION 12.000 0.000
DAY 0.000 0.00
318.50000 0.000 0.00
0875 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 2.000 1.000
TYPE
) EACH 0.000 0.00
2,512.80000 1.000 2,512.80
0877 630-80358 FLASH ARROW PANEL (C TY) PROJECT EXTENSION 12.000 0.000
EACH 0.000 0.00
84.50000 0.000 0.00
0880 630-80359 *PORTABLE MESSAGE SIGN PANEL 100.000 31.000
DAY 0.000 0.00
209.40000 31.000 6,491.40
0885 630-80360 *DRUM CHANNELIZING DEVICE 310.000 109.000
EACH 5.000 680.55
136.11000 114.000 15,516.54
0890 630-80370 CONCRETE BARRIER (TEMPORARY) 5,960.000 2,730.000
LF 0.000 0.00
28.74000 2,730.000 78,460.20
0895 630-80378 GLARE SCREEN (TEMPORARY) 1,000.000 450.000
LF 0.000 0.00
10.55000 450.000 4,747.50
0900 630-80380 *TRAFFIC CONE 400.000 72.500
EACH 0.000 0.00
29.32000 72.500 2,125.70
0905 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 4.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,877.74000 0.000 0.00
0910 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0915 700-70011 F/A PARTNERING 4,342.370 1,088.030
FA 3,254.340 3,254.34
1.00000 4,342.370 4,342.37
0920 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0925 700-70022 F/A OJT PILOT 10,462.400 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 34,704.190 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 125,174.700 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS ASPHALT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS CONCRETE) 15,725.340 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0950 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955 700-70035 F/A DEWATERING 122,745.590 63,222.990
FA 42,977.750 42,977.75
1.00000 106,200.740 106,200.74
0960 700-70035 F/A GRAFFITI REMOVAL 9,192.820 1,887.500
FA 0.000 0.00
1.00000 1,887.500 1,887.50
0965 700-70035 F/A RELOCATE UTILITIES 140,700.370 32,216.160
FA 0.000 0.00
1.00000 32,216.160 32,216.16
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0970 700-70042 F/A RAILROAD FLAGGING 230,991.130 6,428.920
FA 24,434.230 24,434.23
1.00000 30,863.150 30,863.15
0975 700-70170 F/A POTHOLE UTILITIES 39,477.270 15,776.110
FA 924.520 924.52
1.00000 16,700.630 16,700.63
0980 700-70310 F/A LANDSCAPING 477,205.520 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0985 700-70380 F/A EROSION CONTROL 16,492.000 5,992.000
FA 6,300.000 6,300.00
1.00000 12,292.000 12,292.00
1370 700-70035 FIA 96,767.460 19,861.580
FA 4,822.250 4,822.25
1.00000 24,683.830 24,683.83
1380 900-00022 ADDED ITEM (SQUARE YARD)/ 62,618.000 0.000
SY 0.000 0.00
2.69000 0.000 0.00
1385 900-00014 ADDED ITEM (LUMP SUM)/ ROADWAY SHORINC 1.000 0.000
LS 1.000 50,328.70
50,328.70000 1.000 50,328.70
1390 503-00042 DRILLED CAISSON (42 IN) VMS STRUCTURE 60.000 0.000
LF 0.000 0.00
246.00000 0.000 0.00
1395 900-00007 ADDED ITEM (EACH)/ VMS STRUCTURE (SPECIAL) 3.000 0.000
EACH 0.000 0.00
29,447.00000 0.000 0.00
1400 900-00006 ADDED ITEM (DOLLAR)/ SNOW REMOVAL ON SIDEWALK 1,332.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 13,614,974.66 735,854.61 $ 4,700,147.65
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0990 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
88,995.00000 1.000 88,995.00
0995 206-00000 STRUCTURE EXCAVATION 2,194.000 2,194.000
CcY 0.000 0.00
1.91000 2,194.000 4,190.54
1000 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,210.000 831.000
CY 0.000 0.00
14.63000 831.000 12,157.53
1005 206-00200 STRUCTURE BACKFILL (CLASS 2) 33.000 0.000
CcY 0.000 0.00
1.13000 0.000 0.00
1010 206-00360 MECHANICAL REINFORCEMENT OF SOIL 662.000 464.000
CY 0.000 0.00
22.51000 464.000 10,444.64
1015 503-00024 *DRILLED CAISSON (24 INCH) 724.000 724.000
LF 0.000 0.00
61.30000 724.000 44,381.20
1020 503-00036 *DRILLED CAISSON (36 INCH) 93.000 93.000
LF 0.000 0.00
128.31000 93.000 11,932.83
1025 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 197.700 0.000
CcY 0.000 0.00
448.69000 0.000 0.00
1030 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,462.59000 0.000 0.00
1035 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 0.000
LF 0.000 0.00
108.52000 0.000 0.00
1037 900-00014 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 0.000
LS 0.000 0.00

5,000.00000 0.000 0.00
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1040 601-03040 CONCRETE CLASS D (BRIDGE) 1,188.000 341.800
CcYy 0.000 0.00
359.99000 341.800 123,044.58
1045 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 87.000 0.000
(A% 0.000 0.00
332.55000 0.000 0.00
1050 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 1,567.000 0.000
SY 0.000 0.00
7.99000 0.000 0.00
1055 601-40301 STRUCTURAL CONCRETE COATING 31,886.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1060 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 19,179.000 0.000
SF 0.000 0.00
0.64000 0.000 0.00
1065 602-00000 *REINFORCING STEEL 62,435.000 30,771.000
LB 26,192.000 12,048.32
0.46000 56,963.000 26,202.98
1070  602-00020 *REINFORCING STEEL (EPOXY COATED) 180,570.000 7,952.000
LB 29,760.000 16,070.40
0.54000 37,712.000 20,364.48
1075 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 538.000 0.000
LF 0.000 0.00
73.03000 0.000 0.00
1077 900-00014 ADDED ITEM (LUMP SUM)/ ADJUST BRIDGE RAIL 1.000 0.000
LS 0.000 0.00
37,945.60000 0.000 0.00
1080 613-00200 2 INCH ELECTRICAL CONDUIT 545.000 0.000
LF 0.000 0.00
6.28000 0.000 0.00
1085 613-01075 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000
LF 0.000 0.00

15.71000 0.000 0.00
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CAT NO0300 STRUCTURE I-17-LR
1090 613-10000 WIRING 0.010 0.000
LS 0.000 0.00
62,820.00000 0.000 0.00
1095 613-70100 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 0.000
EACH 0.000 0.00
889.95000 0.000 0.00
1100 618-00002 PRESTRESSING STEEL WIRE OR STRAND 2,330.000 0.000
MKFT 0.000 0.00
17.37000 0.000 0.00
CAT 0300 CURRENT AMT$ 1,039,591.06 28,118.72 $ 341,713.78
CAT NO0301 STRUCTURE I-17-LT
1105 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
88,995.00000 1.000 88,995.00
1110 206-00000 STRUCTURE EXCAVATION 2,387.000 2,387.000
cY 0.000 0.00
1.91000 2,387.000 4,559.17
1115 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,190.000 817.000
cY 0.000 0.00
14.63000 817.000 11,952.71
1120 206-00200 STRUCTURE BACKEFILL (CLASS 2) 33.000 0.000
cY 0.000 0.00
1.13000 0.000 0.00
1125 206-00360 MECHANICAL REINFORCEMENT OF SOIL 650.000 455.000
cY 0.000 0.00
22.51000 455.000 10,242.05
1130 503-00024 *DRILLED CAISSON (24 INCH) 616.000 616.000
LF 0.000 0.00
61.30000 616.000 37,760.80
1135 503-00036 *DRILLED CAISSON (36 INCH) 108.000 108.000
LF 0.000 0.00
128.31000 108.000 13,857.48
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE I-17-LT
1140 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 215.000 0.000
cY 0.000 0.00
448.69000 0.000 0.00
1145 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,462.59000 0.000 0.00
1150 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 0.000
LF 0.000 0.00
108.52000 0.000 0.00
1153 900-00014 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
1155 601-03040 CONCRETE CLASS D (BRIDGE) 1,092.000 665.300
CY 342.100 123,152.58
359.99000 1,007.400 362,653.93
1160 601-06040 CONCRETE CLASS SF (SILICA FUME MODIFIED) 78.000 0.000
CcY 0.000 0.00
332.55000 0.000 0.00
1165 601-40250 BRIDGE DECK FINISH (SAWED GROOVES) 1,393.000 0.000
53% 0.000 0.00
7.99000 0.000 0.00
1170 601-40301 STRUCTURAL CONCRETE COATING 29,424.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1175 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 18,431.000 0.000
SF 0.000 0.00
0.64000 0.000 0.00
1180 602-00000 *REINFORCING STEEL 58,325.000 57,321.000
LB 1,000.000 460.00
0.46000 58,321.000 26,827.66
1185 602-00020 *REINFORCING STEEL (EPOXY COATED) 159,475.000 36,795.000
LB 108,546.000 58,614.84
0.54000 145,341.000 78,484.14
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE I-17-LT
1190 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 486.000 0.000
LF 0.000 0.00
73.03000 0.000 0.00
1195 613-00200 2 INCH ELECTRICAL CONDUIT 494.000 0.000
LF 0.000 0.00
6.28000 0.000 0.00
1200 613-01075 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 0.000
LF 80.000 1,256.80
15.71000 80.000 1,256.80
1205 613-10000 WIRING 0.010 0.000
LS 0.000 0.00
62,820.00000 0.000 0.00
1210 613-70100 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 0.000
EACH 0.000 0.00
889.95000 0.000 0.00
1215 618-00002 PRESTRESSING STEEL WIRE OR STRAND 1,506.000 0.000
MKFT 0.000 0.00
17.37000 0.000 0.00
CAT 0301 CURRENT AMT$ 932,177.99 183,484.22 $ 636,589.74
CAT NO0302 WALL I-17-F
1220 206-00000 STRUCTURE EXCAVATION 1,513.000 1,513.000
cY 0.000 0.00
1.91000 1,513.000 2,889.83
1225 206-00100 STRUCTURE BACKFILL (CLASS 1) 964.000 0.000
CcY 964.000 14,103.32
14.63000 964.000 14,103.32
1230 206-00520 FILTER MATERIAL (CLASS B) 76.000 0.000
CcY 76.000 2,908.52
38.27000 76.000 2,908.52
1235 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 498.000 437.900
cY 0.000 0.00
245.69000 437.900 107,587.65
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PCN: 12963-BID ESTIMATE RUN 09/18/2000

PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WALL I-17-F

1240 601-40301  STRUCTURAL CONCRETE COATING 4,968.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1245 601-40302  STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,968.000 0.000
SF 0.000 0.00
0.64000 0.000 0.00
1250 602-00000  *REINFORCING STEEL 15.890.000 15,625.000
LB 0.000 0.00
0.46000 15,625.000 7,187.50
1255 602-00020  *REINFORCING STEEL (EPOXY COATED) 38,700.000 39,173.000
LB 0.000 0.00
0.54000 39,173.000 21,153.42

CAT 0302 CURRENT AMT$ 176,076.53 $ 17,011.84 $ 155,830.24
CAT NOO0303 WALL I-17-G

1260 206-00000 STRUCTURE EXCAVATION 1,602.000 1,602.000
CY 0.000 0.00
1.91000 1,602.000 3,059.82
1265 206-00100 STRUCTURE BACKFILL (CLASS 1) 957.000 0.000
CcY 957.000 14,000.91
14.63000 957.000 14,000.91
1270 206-00520 FILTER MATERIAL (CLASS B) 58.000 0.000
CY 58.000 2,219.66
38.27000 58.000 2,219.66
1275 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 454.000 406.100
CcY 0.000 0.00
245.69000 406.100 99,774.71
1280 601-40301 STRUCTURAL CONCRETE COATING 5,190.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1285 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,190.000 0.000
SF 0.000 0.00

0.64000 0.000 0.00
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PCN: 12963-BID ESTIMATE RUN 09/18/2000
PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 WALL I-17-G
1290 602-00000 *REINFORCING STEEL 12,365.000 12,365.000
LB 0.000 0.00
0.46000 12,365.000 5,687.90
1295 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,785.000 24,785.000
LB 0.000 0.00
0.54000 24,785.000 13,383.90
CAT 0303 CURRENT AMT$ 155,760.15 $ 16,220.57 $ 138,126.90
CAT NO0304 WALL I-17-H
1300 503-00036 *DRILLED CAISSON (36 INCH) 441.000 441.000
LF 0.000 0.00
128.31000 441.000 56,584.71
1303 504-04410 BLOCK FACING BLOCK FACING 3,500.000 0.000
SF 0.000 0.00
11.44000 0.000 0.00
1305 509-00000 STRUCTURAL STEEL 3,710.000 0.000
LB 0.000 0.00
2.63000 0.000 0.00
1310 601-03000 CONCRETE CLASS D 23.000 0.000
cY 0.000 0.00
475.07000 0.000 0.00
1315 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,088.000 0.000
LB 0.000 0.00
0.54000 0.000 0.00
1320 607-15015 FENCE CONCRETE (SOUND) (INSTALL ONLY) 12,682.000 0.000
SF 0.000 0.00
10.66000 0.000 0.00
1322 900-00014 ADDED ITEM (LUMP SUM)/ RESET FENCE 1.000 0.000
LS 0.000 0.00
16,000.00000 0.000 0.00
1375 700-70035 F/A STEEL COLUMN REVISION 2,360.000 2,360.000
FA 0.000 0.00
1.00000 2,360.000 2,360.00
CAT 0304 CURRENT AMT$ 271,986.26 $ 0.00 $ 58,944.71
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PROJECT: IM 0252-329 ESTIMATE NO: 0006 09:01:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL I-17-A
1325 503-00036 *DRILLED CAISSON (36 INCH) 362.000 360.000
LF 0.000 0.00
128.31000 360.000 46,191.60
1330 509-00000 STRUCTURAL STEEL 3,621.000 0.000
LB 0.000 0.00
2.63000 0.000 0.00
1335 601-03000 CONCRETE CLASS D 31.000 0.000
cY 0.000 0.00
475.07000 0.000 0.00
1340 601-03055 CONCRETE CLASS D (WALL) (SPECIAL) 61.000 0.000
cY 0.000 0.00
245.69000 0.000 0.00
1342 601-40301 STRUCT CONC COATING 4,119.000 0.000
SF 0.000 0.00
0.49000 0.000 0.00
1343 601-40302 STRUCT CONC COATING (ANTI-GRAF) 8,238.000 0.000
SF 0.000 0.00
0.64000 0.000 0.00
1345 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,817.000 0.000
LB 0.000 0.00
0.54000 0.000 0.00
1350 607-15015 FENCE CONCRETE (SOUND) (INSTALL ONLY) 4,350.000 0.000
SF 0.000 0.00
10.66000 0.000 0.00
CAT 0305 CURRENT AMT$ 144,648.52 $ 0.00 $ 46,191.60
CAT NO0400 CEBID ITEMS
1355 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
90,184.06000 1.000 90,184.06
1360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
73,517.66000 1.000 73,517.66
CAT 0400 CURRENT AMT$ 163,701.72 $ 0.00 $ 163,701.72

PROJECT TOTAL CURRENT AMT $16,498,916.89

$ 980,689.96 $ 6,241,246.34



